
Mariposa Park 
Next Steps 

 
 

Present Recommended Conceptual Plan to PRC   June 2010 

Obtain Council Approval of Conceptual Design    June 2010 

Begin Final Design and Construction Documents   July 2010  

Complete Demolition of Buildings Onsite     Fall 2010 

Return to PRC with Update and to Discuss Park Name  November 2010 

Approve Plans and Specifications and Authorizes Bidding  January 2011 

Advertise and Open Bids       February 2011 

Award Construction Contract      April 2011  

Construction Begins        May 2011 

Park Dedication        Fall 2011 

 


